PRE0PROG(MISC)/32/2020-PROG-II

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – East Godavari District – NABARD RIDF-XXIV (Plain) – "Providing Road from Mirthipadu to Kunavaram of Seethanagaram (M) of East Godavari District" Est Cost. Rs.305.00 Lakhs – EOAT up to 21.11.2020 (178 days) without penalty – Accorded - Orders - Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 698 Dated: 30-11-2020
Read:-

From the CE., PR & NABARD, Vijayawada, Lr.No.AEE/DEE/ NABARD RIDF-XXIV (Plain)/Seethanagaram/EOAT/EG/2020, dated:04.09.2020 and even no. dt:10.11.2020.

* * *

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada in the reference read above, Government after careful examination of the proposal, hereby accord extension of agreement time upto 21.11.2020 without imposing penalty as delay is not attributable to the contractor in respect of the work "Providing Road from Mirthipadu to Kunavaram of Seethanagaram (M) of East Godavari District" with an estimate cost of Rs.305.00 Lakhs.

2. The Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,
Panchayat Raj & NABARD, A.P., Vijayawada.
Copy to:
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, East Godavari District.
The OSD to Minister (PR&RD, Mines & Geology).
The PS to Principal Secretary (PR&RD).
Sf/SCs.

//FORWARDED :: BY ORDER //

SECTION OFFICER